

长岭街还建项目别墅群施工组织设计

·

**Changling street rebuild project villa
group construction organization design**

·

°

摘 要

长岭街还建项目别墅群施工组织设计是施工组织的核心部分，是对工程建设项目全过程的构思设想和具体安排，用来指导施工项目全过程各项活动的技术、经济和组织的综合性文件。

本施工组织设计是长岭街还建项目别墅群施工的纲领性文件。编制时对施工总体部署、施工准备、主要分部分项工程施工方法、工程质量保证措施、施工现场管理措施等诸多因素尽可能充分考虑，突出科学性、适用性及针对性，是确保优质、低耗、安全、文明、高速完成全部施工任务的重要经济技术文件。

关键词： 建筑工程 施工组织 施工方案

Abstract

Changling street rebuild project villa group construction organization design is the key part of construction organization. It is a comprehensive document of technology, economy and organization used to guide various activities in the whole process of construction project.

The construction organization design is a programmatic document for the construction of villas in Changling street. When compiling the construction overall arrangement, construction preparation, main partial construction method, engineering quality assurance measures, construction site management measures, and many other factors fully considered as far as possible, outstanding scientific, applicability and pertinence, it is to ensure high quality, low consumption, safety, civilization, high-speed finish all the construction task of the important economic and technical documents.

Key words: construction engineering construction organization construction plan

以上内容仅为本文档的试下载部分，为可阅读页数的一半内容。

如要下载或阅读全文，请访问：

<https://d.book118.com/068123115131006122>